

Deadline (M)		Components/Milestones JPA 4	Institutions	Del.	Activity	Leader	Tasks	Contact	Obj	
48	Mar 10	C5.123	Selection of a representative taxonomic group in collaboration with WP6 (exemplar groups) and WP7 (ATBI)	MNHN-UPMC, NHML, RBGK, FUB-BGBM, MFN	21 (M54)	5.6.	Regine V.	5.6.7	RV	2,3,4,6
48	Mar 10	C5.145	Import of test sets of selected libraries consisting of a) bibliographic data from the library catalogues and b) licence information on subscribed digital literature. Launch of a prototype of the references index.	MFN	21 (M54)	5.3	Boris J.	5.3.3	BJ	1,2,3,4
49	Apr 10	C5.153	e-conference with developers and contributors for Geoplatform development and function follow-up	MIZPAN,	21 (M54)	5.4.	Patricia M.	5.4.2	PM	2,4
49	Apr 10	C5.140	CDM-PESI integration accomplished and tested: (PESI) Import interface for Fauna Europaea and Euro+Med Data, export to PESI UI database	FUB-BGBM	21 (M54)	5.2	Andreas M.		AM	2,4,6
49	Apr 10	C5.110	Design document for a prototype software for data completeness assessment (gap analysis) for selected test data (e.g. ATBI and other datasets)	(RMCA with MFN, MIZPAN, IBSAS, CUB & NHML)	21 (M54)	5.4.	Patricia M.	5.4.4.	PM, JD	2,4,6
49	Apr 10	C5.127	Prototype of service to generate printed publication from the CDM	(FUB-BGBM)	21 (M54)	5.8.	Andreas K.	5.8.7	AK, NH	2,4
50	May 10	M5.35	CDM refinement concluded and documented for Platform release 3	(FUB-BGBM with ALL[Developer s])	21 (M54)	5.2.	Andreas M.	5.2.9 5.2.15	AM	1,2,3,4,6
51	Jun 10	C5.154	Testing report on installation of a mapViewer Tool mirror	RMCA	21 (M54)	5.4.	Patricia M.	5.4.5	PM	2,4
51	Jun 10	C5.142	Report on (external) software components requiring interface definition	(FUB-BGBM with ALL[Developer s])	21 (M54)	5.2	Andreas M.	5.2.3	AM	2,4
51	Jun 10	C5.155	e-conference on future-proofing of the Geoplatform components	MIZPAN	21 (M54)	5.4.	Patricia M.	5.4.2	PM	
51	Jun 10	C5.124	Report on technical integration of descriptive tools into the platform of cybertaxonomy.	MNHN-UPMC	21 (M54)	5.6.	Regine V.	5.6.9	RV	2,3,4,6
51	Jun 10	C5.128	User documentation for CDM print publication service including workflow description for service configuration as input for popular word-processing and publishing software	(FUB-BGBM)	21 (M54)	5.8.	Andreas K.	5.8.7	AK	2,4
52	Jul 10	C5.114	Refined CDM taxonomic editor available for Platform release 3 (software)	FUB-BGBM with RBGK, NHML	21 (M54)	5.5.	Anton G.	5.5.10	NH, EL	1,2,3,4
52	Jul 10	C5.115	CDM power user interface fully functional (software)	FUB-BGBM	21 (M54)	5.5.	Anton G.	5.5.11	NH, EL	1,2,3,4
52	Jul 10	M5.41	Service to generate pre-processed text from the CDM available	(FUB-BGBM)	21 (M54)	5.8.	Andreas K.	5.8.7	AK	2,4
52	Jul 10	C5.132	Full implementation of CDM Library functionality for the output of structured descriptive content in structured and textual form.	MNHN-UPMC, FUB-BGBM	21 (M54)	5.6.	Regine V.	5.6.9	RV, MV, AK	2,3,4
52	Jul 10	C5.146	Import of freely available bibliographic metadata of digital resources from BHL to allow linking.	MFN	21 (M54)	5.3.	Boris J.	5.3.3	BJ	1,2,3,4
52	Jul 10	C5.147	Implementation of mechanism to nominate literature items for digitisation	MFN	21 (M54)	5.3.	Boris J.	5.3.3	BJ	
52	Jul 10	M5.40	Prototype Shibboleth federation built up with further EDIT institutions	(FUB-INF)	21 (M54)	5.7.	Robert T.	5.7.4	LS	1,2,3,4
52	Jul 10	C5.162	Final release of CSSO security infrastructure and concept development for its post EDIT operability	(FUB-INF)		5.7.	Robert T.	5.7.4	LS	1,2,3,4

53	Aug 10	C5.095	Summary report on the development of content in the BD Tracker system	(FUB-BGBM)	21 (M54)	5.1.	Agnes K.	5.1.5	AKI, WB	1,3
53	Aug 10	C5.099	Community store documentation for Platform release 3	(FUB-BGBM with ALL[Developer s])	21 (M54)	5.2.	Andreas M.	5.2.11 5.2.15	AK, AM	1,2,3,4,6
53	Aug 10	C5.100	Second report on integration of software developments in partner institutions	(FUB-BGBM with ALL[Developer s and ISTC])	21 (M54)	5.2.	Andreas M.	5.2.8 5.2.14 5.2.15	AM	1,2,3,4,6
53	Aug 10	C5.101	Framework implementation available for Platform release 3	(FUB-BGBM with ALL[Developer s])	21 (M54)	5.2.	Andreas M.	5.2.8 5.2.10 5.2.12 5.2.15	AM	1,2,3,4,6
53	Aug 10	C5.141	Integration with central services (e.g. IPNI, GNA)	(FUB-BGBM with ALL[Developer s])	21 (M54)	5.2	Andreas M.	5.2.8 5.2.12	AM	1,2,4,
53	Aug 10	C5.143	Pilot implementation of integration with library catalogue and digital literature services.	(FUB-BGBM with ALL[Developer s])	21 (M54)	5.2	Andreas M.	5.2.8 5.2.10	AM, AK	1,2,3,4,6
53	Aug 10	C5.144	Downloadable ready-to-install product bundles	FUB-BGBM	21 (M54)	5.2.	Andreas M.	5.2.8	AM, AK, EL,	2,4,6
53	Aug 10	C5.156	comprehensive report on technical continuity and sustainability of Geoplatform tools beyond the EDIT project.	RMCA	21 (M54)	5.4.	Patricia M.	5.4.5	PM, JD, FT	1,2,4,6
53	Aug 10	C5.129	Data portal update for Platform version 3 ready	(FUB-BGBM with RMCA, UPMC)	21 (M54)	5.8.	Andreas K.	5.8.6	AK	2,4
53	Aug 10	C5.163	Integration of additional functionality into web portals: Display of structured descriptive data Integrated access to central services (specimen search, genbank, literature, etc.)	FUB-BGBM	21 (M54)	5.8.	Andreas K.	5.8.6	AK	1,2,3,4,6
53	Aug 10	C5.131	Reliability and usability testing summary report for Platform version 3 (RBGE with testing partners)	(RBGE with testing partners)	21 (M54)	5.10.	Martin P.	5.10.1, 5.10.2, 5.10.3	MP, LB	1,2,4
53	Aug 10	C5.165	Documented plan for co-ordinated useability testing with testing partners	(RBGE with testing partners)	21 (M54)	5.10.	Martin P.	5.10.3	MP, LB	2,4
53	Aug 10	C5.106	Implementation of an im-/export data interface to and from CDM.	MfN, BGBM	21 (M54)	5.3.	Boris J.	5.3.3	BJ, AK	2,4,6
54	Sep 10	C5.111	MapViewer version 3: The EDIT MapViewer with enhanced functionality available.	RMCA, IBSAS, CUB & HNHM	21 (M54)	5.4.	Patricia M.	5.4.7, 5.4.2, 5.4.9	PM, JD	2,4,6
54	Sep 10	C5.112	Map REST Services further refined and fully integrated into EDIT Platform	RMCA, IBSAS, CUB & HNHM	21 (M54)	5.4.	Patricia M.	5.4.7, 5.4.2, 5.4.9	PM, JD	2,4,6
54	Sep 10	M5.36	Revised ViTal component available for Platform release 3	MfN	21 (M54)	5.3.	Boris J.		BJ	2,4,6
54	Sep 10	M5.39	Meeting with Key2Nature project with the aim of federating the European taxonomic identification community.	MNHN-UPMC		5.6.	Regine V.	5.6.7	RV	2,3,4,6
55	Oct 10	C5.148	Import of library catalogues from EDIT institutions as supplied consisting of a) bibliographic data from the library catalogues and b) licence information on subscribed digital literature	MfN		5.3	Boris J.	5.3.3	BJ	2,4,6
55	Oct 10	M5.42	5 th ISTC Meeting held	FUB-BGBM		5.1	Agnes K.		AKI, WB	2,3
56	Nov 10	C5.149	Index of references User Review and Technical Review	MfN		5.3	Boris J.	5.3.3	BJ	2,4,5,6
56	Nov 10	C5.157	integration testing of various external data sets with the mapViewer tool (e.g. GNOSIS and ATBI data sets) (RMCA, NBGB M56)	RMCA, NBGB		5.4	Patricia M.	5.4.7, 5.4.8	PM, JD	1,2,4,6
56	Nov 10	M5.43	Final presentation of the CDM capabilities on descriptive data through the selected exemplar group	MNHN-UPMC, FUB-BGBM, and collaborators WP6, WP7		5.6	Regine V.	5.6.7, 5.6.8	RV	4,5,6
56	Nov 10	C5.135	Report on the 5th ISTC meeting	FUB-BGBM		5.1.	Agnes K.	5.1.3	Aki, WB	2,3
57	Dec 10	C5.158	report on integration of Open OGC services, INSPIRE objectives and WP5 components in Geoplatform (MIZPAN, RMCA, NBGB M57).	MIZPAN, RMCA, NBGB		5.4	Patricia M.	5.4.8	MG, PM, JD	2,4,6
57	Dec 10	C5.150	Design of mechanism to update bibliographic data from the libraries into the references index.	MfN		5.3	Boris J.	5.3.3	BJ	1,2,4

58	Jan 11	C5.151	Sustainability review. A review of the commitments already made and the further commitments necessary to ensure the sustainability of the references index. (MFN, M58)	MfN		5.3.	Boris J.	5.3.3	BJ	2,4,6
58	Jan 11	C5.159	report on functional and technical requirements for extended geoplatform functions (specialised taxonomic, morphological, phylogeographical or paleontological modules) (RMCA, NBGB, MIZPAN, M58)	RMCA, NBGB		5.4	Patricia M.	5.4.8	PM, JD	2,4,5,6
58	Jan 11	C5.161	User documentation for the management and integration of descriptive data on the cybertaxonomy platform	MNHN-UPMC		5.6	Regine V.	5.6.6, 5.6.7	RV	2,4,6
58	Jan 11	C5.164	Specimen access functionality fully integrated with platform components	FUB-BGBM		5.9	Walter B.	5.9.3	AG, WB	2,4
58	Jan 11	C5.166	Demonstration and user training for tools at partner institutions and during congresses (TDWG, EDIT General Meeting)	FUB-BGBM		5.1.	Agnes K.	5.1.4	AK, WB	4,6
59	Feb 11	C5.160	meta-documentation report : a round-up of all the Geoplatform documentation, code, tools, and data (MIZPAN, RMCA, NBGB M59)	MIZPAN, RMCA, NBGB		5.4	Patricia M.	5.4.5	MG, PM, JD	2,4,6
59	Feb 11	C5.152	Enhancement of the references index incorporating results of the User Review and Technical Review. (MFN, M59)	MfN		5.3.	Boris J.	5.3.3	BJ	2,4,6
59	Feb 11	C5.133	2 nd Report on the sustainability of Platform software	FUB-BGBM		5.1.	Agnes K.	5.1.6	Aki, WB	2,4,6
59	Feb 11	C5.167	Integration of users from Fauna Europaea and Euro+Med communities	FUB-BGBM		5.1.	Agnes K.	5.1.6	Aki, WB	4,5,6

AG Anton Güntsch
AK Andreas Kohlbecker
Aki Agnes Kirchhoff
AM Andreas Müller
BJ Boris Jacob
EL Eun-Mok Lee
FT Frank Theeten
JD James Davy
LB Lisa Banfield
LS Lutz Suhrbier
MG Marcin Gašior
MP Martin Pullan
NH Niels Hoffmann
PM Patricia Mergen
RV Regine Vignes
WB Walter Berendsohn